
State of California Department of Transportation Page 1
02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-37.2/48.6

06-FRE-33-62.5/69.5

06-FRE-41-22.5/25.6

06-FRE-41-22.5/33.4

Fed Aid

HM3

HM1A

HA22

HA22

HA25

HM1B

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM

1.6 KM SOUTH OF TUOLUMNE AVENUE

OVERCROSSING TO 0.3 KM NORTH OF

DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR MENDOTA FROM

1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM

SOUTH OF PANOCHE ROAD

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

SOUTH FRESNO VIADUCT TO MADERA COUNTY

LINE

Description 

TREAT BRIDGE DECK

ASPHALT CONCRETE PAVEMENT OVERLAY

REHABILITATE PAVEMENT

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

GRIND PORTLAND CEMENT PAVEMENT

Type Of Work

PENHALL COMPANY

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION

LEE'S PAVING INC.

GOLD VALLEY CONSTRUCTION INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

Contractor

SAN LEANDRO CA 94577

WATSONVILLE, CA 95077

VISALIA, CA 93291

ROCKLIN, CA 95677

BENICIA, CA 94510

(510)357-8810

 

(831)724-1011

 

 

 

LARRY ALLRED

HADDADIN, HAIDAR

HADDADIN, HAIDAR

BAINS, DEL

SAMIMI, MOHAMMAD

ABOUZEDAN, RAAID

Resident
Engineer

(559)445-5004

(559)445-6720

(559)243-3599

(559)651-8314

(559)243-3814

(559)243-3598

 $133,330

 $2,404,747

 $8,006,953

 $5,890,437

 $3,443,233

 $1,973,174

Bid + CCOs

 $135,932

 $2,058,769

 $1,131,416

 $5,899,047

 $3,047,195

 $1,964,211

Comp To  date

 $0

 $0

 $0

 $0

 $47,326

 $0

This Month

04/25/07

09/29/06

07/24/07

10/04/02

01/17/07

05/07/07

Awarded

05/11/07

10/10/06

08/17/07

10/18/02

02/09/07

05/25/07

Approved

07/16/07

07/20/07

01/18/08

10/29/08

08/13/09

11/29/07

Est Comp

 100%

 100%

 25%

 100%

 65%

 100%

%Time

 100%

 100%

 14%

 98%

 88%

 100%

% Work 

 

 

 

OVER RUN

 

 

Message

06-0C4704

06-0E9904

06-0E0504

06-343534

06-431804

06-0E1504

Contract 

  

  

ACIM-005 -(135)E

ACST-P033-(058)E

ACNH-X019-(020)E

  

  

  

IM00-5 53-(6E)

  P0-33 0-(8E)

--()

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

13750 CATALINA STREET

P.O. BOX 50085

1212 N. PLAZA DR.

P.O. BOX 1535

3701 MALLARD DRIVE

505 N STREET

505 N STREET

3240 N. MILLBROOK

8530 W. ROOSEVELT

AVE.

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-FRE-41-30.4/31.8

06-FRE-43-5.3/0

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

Fed Aid

HB1

HE13

HM

HA22

HB4

Pgm Code

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA FROM 0.4

KM SOUTH OF CONEJO AVENUE TO 0.3 KM

NORTH OF CONEJO AVENUE

IN FRESNO COUNTY IN AND NEAR

KINGSBURG AND SELMA FROM ROUTE 99 AND

201 SEPARATION TO 1.5 KM  NORTH OF

FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR FRESNO FROM

MERCED STREET UC TO CHESTNUT  AVENUE

OC AND FROM HERNDON CANAL BR TO SAN

JOAQUIN RIVER BRIDGE

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

Description 

EXTEND EXISTING AUXILIARY LANE

INSTALL TRAFFIC SIGNAL

WIDEN AND REHABILITATE FREEWAY

PLACE BONDED WEARING COURSE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

SHASTA CONSTRUCTORS INC.

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

MARTIN BROTHERS

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

Contractor

REDDING, CA  96049-1539

KINGSBURG, CA 93631

BENICIA CA 94510

SACRAMENTO, CA 95828

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

 

 

(707)742-6000

 

 

 

MENGONI, MARK

HADDADIN, HAIDAR

WOODS, JOHN A

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

Resident
Engineer

(559)445-5595

(559)243-3599

(559)445-6308

(559)243-3598

(559)243-3598

(559)243-3599

 $5,323,958

 $963,619

 $60,580,205

 $2,257,282

 $743,009

 $472,025

Bid + CCOs

 $3,828,375

 $891,128

 $59,520,939

 $0

 $208,894

 $424,422

Comp To  date

 $301,521

 $29,598

 $164,547

 $0

 $152,666

 $0

This Month

04/23/07

07/12/07

11/23/05

12/18/07

08/27/07

01/31/05

Awarded

05/10/07

07/31/07

12/13/05

01/14/08

10/03/07

02/14/05

Approved

06/25/08

02/25/08

02/21/08

05/31/11

09/15/09

Est Comp

 66%

 91%

 0%

 0%

 49%

 32%

%Time

 72%

 94%

 0%

 0%

 28%

 89%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

 

 

Message

06-419614

06-494604

06-350704

06-0G6504

06-420314

06-458604

Contract 

  

ACST-P043-(036)E

ACNH-P099-(450)E

  

  

ACST-P099-(482)E

  

  P0-43 0-(6E)

BHP0-99 4-(0EN)H

  

  

  P0-99 4-(2ES)T

  

--()

P099- 450-()

  

  

6206- 005-()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 491539

P.O. BOX 400

2100 GOODYEAR ROAD

20 LIGHT SKY COURT

77 LARKSPUR STREET

2779 BULLARD AVENUE

505 N STREET

3240 N. MILLBROOK

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93721

FRESNO, CA 93726

FRESNO, CA 93721

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

02/27/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-FRE-99-22.2/0

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

Fed Aid

HB1

HB32

202.02

HA22

HE14

HE14

Pgm Code

IN FRESNO COUNTY IN FRESNO AT ROUTE

99/180 SEPARATION

IN FRESNO COUNTY IN FRESNO FROM

NORTH FRESNO UNDERCROSSING TO 0.1 KM

NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

Description 

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DREAMBUILDER

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

Contractor

PLACENTIA CA 92870

BUENA PARK, CA 90622

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

(714)646-3697

 

 

 

(415)453-4691

 

SAMIMI, MOHAMMAD

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

Resident
Engineer

 

(559)445-6727

(559)445-5595

(559)445-5004

(559)445-5004

(559)243-3814

 $131,415

 $910,705

 $250

 $96,384

 $1,745,978

 $3,801,515

Bid + CCOs

 $0

 $883,949

 $0

 $94,611

 $1,249,997

 $2,833,232

Comp To  date

 $0

 $0

 $0

 $0

 $15,596

 $11,345

This Month

10/24/07

06/17/03

04/18/06

12/19/02

10/27/06

11/22/06

Awarded

12/17/07

06/27/03

05/24/06

12/27/02

11/20/06

12/19/06

Approved

02/23/07

07/14/06

03/16/06

05/03/10

04/06/11

Est Comp

 0%

 100%

 0%

 100%

 0%

 90%

%Time

 0%

 100%

 0%

 100%

 0%

 75%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

06-0C0404

06-453204

06-0F8804

06-478904

06-342344

06-342444

Contract 

  

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

SWPPP

SWPPP

1361 E GARTEN DR

P.O. BOX 6270

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

505 N STREET

505 N STREET

505 N STREET

3240 N. MILLBROOK

FRESNO, CA 93721

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-FRE-180-63.3/66.5

06-KER-5-3.0/3.6

06-KER-5-10.2/15.8

06-KER-5-62.0/82.5

06-KER-33-36.6/0

06-KER-41-/5

Fed Aid

HE14

HB4N

HA22

HB1

HA22

Pgm Code

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN KERN COUNTY NEAR LEBEC FROM 0.1 KM

NORTH OF CRESSEY CATTLEPASS BRIDGE TO

0.7 KM SOUTH OF LEBEC  ROAD

OVERCROSSING

IN KERN COUNTY NEAR LEBEC FROM

GRAPEVINE ROAD UNDERCROSSING TO

ROUTE 5 AND 99 SEPARATION

IN KERN COUNTY NEAR LOST HILLS AND IN

AND NEAR MCFARLAND

IN KERN COUNTY NEAR MCKITTRICK AT 3.7

KM NORTH OF ROUTE 58

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT FREEWAY AND BRIDGES

REMOVE BRAKE INSPECTION AREA

RESURFACE CONCRETE PAVEMENT

REPLACE CONCRETE PANELS

EXTEND EXISTING BOX CULVERT

REALIGN HIGHWAY AND REPLACE BRIDGE

Type Of Work

SECURITY PAVING COMPANY, INC.

CRUCO CONSTRUTION GROUP INC.

2443 FOUNDRY PARK AVE FRESNO,

CA 93706

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

PROFESSIONAL CONSTRUCTION

SERVICES

BUGLER CONSTRUCTION

KIEWIT PACIFIC CO

Contractor

CLOVIS, CA  93612

FRESNO, CA 93706

IRVINE, CA 92614-5706

PLEASANT HILL, CA 94523

FREMONT, CA 94539

VANCOUVER, WA 98661

 

 

 

 

 

 

JIM BURFORD

HISHAM ALNATOUR

AMARJIT DHALIWAL

PETER MULLALY

ERIC KARLSON

Resident
Engineer

(559)243-3812

(661)332-4208

(661)391-4747

(661)720-0972

(661)720-0971

(559)386-4971

 $48,772,505

 $399,448

 $2,575,140

 $586,765

 $317,920

 $33,871,674

Bid + CCOs

 $111,968

 $21,797

 $0

 $0

 $0

 $27,263,812

Comp To  date

 $111,968

 $21,797

 $0

 $0

 $0

 $691,995

This Month

12/20/07

01/18/08

08/15/07

12/10/07

09/26/07

10/04/06

Awarded

01/08/08

02/08/08

09/17/07

01/03/08

10/12/07

10/19/06

Approved

10/06/09

04/15/08

05/19/08

05/22/08

Est Comp

 0%

 9%

 0%

 0%

 0%

 65%

%Time

 0%

 5%

 0%

 0%

 0%

 85%

% Work 

 

 

 

SUSPENDED

 

 

Message

06-342434

06-418714

06-0E2304

06-0G6204

06-0F8204

06-3829U4

Contract 

  

  

ACIM-005 -(179)E

  

  

ACNH-P041-(102)E

  

  

--()

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

3097 WILLOW AVE., STE. 3

2443 FOUNDRY PARK AVE

1792 KAISER AVE

3309 VINCENT RD.

47000 WARM SPRINGS BLVD 101

2200 COLUMBIA HOUSE BLVD.

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 WEST ROOSEVELT

AVENUE

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-KER-58-43.9/0

06-KER-58-44.8/45.2

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-99-24.7/27.1

06-KER-99-29.5/31

Fed Aid

HB1

HB1

HB1

HA25

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD AT

HEATH ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM WEST OF RENFRO ROAD TO 0.5 KM

EAST OF RENFRO ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 MI SOUTH OF ROUTE 99/65

SEPARATION TO 0.5 MI NORTH OF SEVENTH

STANDARD ROAD

Description 

INSTALL SIGNALS

INSTALL SIGNAL AND LEFT TURN LANE

INSTALL SIGNALS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLACE BONDED WEARING COURSE

Type Of Work

MAVERICK ASPHALT INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

A C C U CONSTRUCTION

GRIFFITH COMPANY

Contractor

BAKERSFIELD, CA 93387

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

PERRIS, CA 92570

BAKERSFIELD, CA 93389

 

 

 

 

 

 

PETER MULLALY

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(661)720-0971

(661)391-4747

(661)720-0972

(661)859-2428

(661)720-0971

(661)720-0972

 $727,277

 $1,137,344

 $668,997

 $995,942

 $2,816,423

 $1,205,205

Bid + CCOs

 $529,532

 $1,036,051

 $661,305

 $929,363

 $2,500,152

 $0

Comp To  date

 $406,175

 $14,280

 $0

 $1,968

 $9,800

 $0

This Month

06/28/07

06/20/07

05/29/07

07/20/06

08/04/06

01/14/08

Awarded

07/24/07

07/05/07

06/14/07

08/07/06

08/22/06

02/08/08

Approved

03/20/08

03/03/08

06/30/08

04/28/10

12/01/09

Est Comp

 58%

 88%

 95%

 0%

 0%

 0%

%Time

 72%

 92%

 97%

 0%

 0%

 0%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-495504

06-476304

06-0E6004

06-0A5104

06-451604

06-0G6404

Contract 

  

  

  

ACST-P058-(102)E

ACNH-P099-(479)E

  

  

  

  

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 70157

P. O. BOX 50085

23135 BETTY ROAD

23135 BETTY RD.

P.O. BOX 70157

805 S. LEXINGTON ST.

1824 NORRIS RD.

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-KER-99-36.2/0

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-119-29.3/0

06-KER-223-20.1/21.2

06-KIN-33-/7.8

Fed Aid

HB1

HM1A

HB1

HA22

HA22

HA22

Pgm Code

IN KERN COUNTY NEAR CAWELO AT LERDO

HIGHWAY OVERCROSSING

IN KERN COUNTY IN AND NEAR DELANO

FROM 1.0 KM SOUTH OF SHERWOOD AVENUE

OVERCROSSING TO 0.8 KM SOUTH OF

TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF

OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY IN ARVIN FROM

COMANCHE DRIVE TO KING STREET

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM THE KERN COUNTY LINE TO  0.8 KM

SOUTH OF ROUTE 41

Description 

INSTALL SIGNALS AND LEFT-TURN LANE

HIGHWAY OVERLAY

INSTALL SIGNALS

REPLACE FOUR CULVERTS

ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE PAVEMENT

Type Of Work

T D S ENGINEERING

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

VICTORY ENGINEERS INC.

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION P.O. BOX

400 KINGSBURG,CA 93631

Contractor

WESTLAKE VILLAGE CA 91361

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

FRESNO, CA 93720

BAKERSFIELD, CA 93388

(805)371-4639

 

 

 

 

(559)898-5500

PETER MULLALY

AMARJIT DHALIWAL

JIM BURFORD

HISHAM ALNATOUR

RIZWAN TANVIR

Resident
Engineer

 

(661)588-4548

(661)720-0972

(661)332-4208

(661)391-4747

(559)651-8315

 $311,000

 $2,442,467

 $464,321

 $521,350

 $1,180,878

 $6,495,834

Bid + CCOs

 $0

 $2,275,684

 $535,598

 $216,727

 $0

 $6,080,748

Comp To  date

 $0

 $0

 $0

 $214,527

 $0

 $123,382

This Month

01/24/08

04/06/05

08/24/06

12/07/07

11/26/07

05/30/07

Awarded

02/06/08

04/14/05

08/31/06

01/09/08

12/11/07

06/19/07

Approved

02/10/07

02/08/08

03/06/08

02/15/08

02/28/08

Est Comp

 0%

 100%

 100%

 57%

 0%

 96%

%Time

 0%

 100%

 100%

 42%

 0%

 92%

% Work 

 

OVER RUN

COMPLETED

 

SUSPENDED

 

Message

06-0E5804

06-0C1204

06-0A6604

06-0E4004

06-460204

06-430504

Contract 

  

  

  

  

  

ACST-S033-(065)E

  

  

  

  

  

  S0-33 0-(5E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

2899 AGOURA ROAD SUITE 171

PO BOX 38

P.O. BOX 70157

575 E. ALLUVIAL AVENUE STE106

PO BOX 5127

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

1824 NORRIS ROAD

8530 W. ROOSEVELT AVE

DELANO CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

Accepted

02/13/08

Location
Storm Water
Plan
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06District

06-KIN-41-36.7/0

06-KIN-41-45.9/48.3

06-KIN-43-22.3/22.7

06-KIN-198-18.5/19

06-MAD-99-7.4/0

06-MAD-99-7.4/0

Fed Aid

HB1

HA22

HB1

HB1

HB1

HB4N

Pgm Code

IN KINGS COUNTY NEAR LEMOORE FROM 0.4

KM SOUTH OF JERSEY AVENUE TO 0.5 KM

NORTH OF JERSEY AVENUE

IN KINGS AND FRESNO COUNTIES NEAR

LEMOORE FROM 0.3 KM OF FREMONT AVENUE

TO LAGUNA AVENUE

IN KINGS COUNTY NEAR HANFORD FROM 0.3

KM SOUTH OF FLINT AVENUE TO  0.3 KM

NORTH OF FLINT AVENUE

IN KINGS COUNTY NEAR HANFORD FROM

DOUTY STREET OVERCROSSING TO 10TH

AVENUE OVERCROSSING

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR MADERA AT  0.1

KM WEST OF AVENUE 12 OVERCROSSING

Description 

LEFT TURN LANE AND LIGHTING

RUBBERIZED ASPHALT CONCRETE OVERLAY

LEFT TURN LANE AND INSTALL SIGNAL

INSTALL CONCRETE MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

WIDEN ROADWAY AND INSTALL SIGNALS

Type Of Work

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

TEICHERT CONSTRUCTION

Contractor

REDDING, CA  96099-4248

WATSONVILLE CA 95077

FRESNO, CA 93706

WATSONVILLE CA 95077

BENICIA CA 94510

KINGSBURG CA 93631

 

(831)724-1011

 

(831)724-1011

(707)742-6000

(559)898-5500

ROMANI, HANI

RIZWAN TANVIR

ALLRED, LARRY

WOODS, JOHN A32

FURNISH SINGLE SHEET

ALUM SIGN-UN

Resident
Engineer

(559)651-8315

 

(559)651-8315

 

(559)243-3881

(559)243-3877

 $915,989

 $1,977,676

 $998,869

 $444,999

 $1,108,201

 $569,925

Bid + CCOs

 $815,679

 $0

 $926,009

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/13/06

11/27/07

12/19/06

09/11/07

11/28/07

11/30/07

Awarded

07/24/06

12/14/07

01/10/07

09/25/07

12/17/07

12/31/07

Approved

03/29/07

09/24/07

Est Comp

 100%

 0%

 100%

 0%

 0%

 0%

%Time

 100%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-479204

06-0E2704

06-474804

06-0F1804

06-0C5204

06-0C5304

Contract 

  

  

ACST-P043-(035)E

  

ACST-P099-(510)E

ACNH-P099-(512)E

  

  

G P0-43 0-(5E)

  

G P0-99 5-(0E)

L 59-41 0-(1E)

  

  

--()

  

--()

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 994248

P O BOX 50085

2716 GRANITE COURT

P O BOX 50085

2100 GOODYEAR RD

P O BOX 400

8530 W. ROOSEVELT

AVE.

8530 WEST ROOSEVELT

AVENUE

3240 N MILLBROOK

VISALIA, CA 93291

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-24.4/26.8

06-TUL-63-7.9/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

Fed Aid

HB4N

HE13

HB1

HB1

HA25

HB32

Pgm Code

IN MADERA COUNTY NEAR MADERA AT

AVENUE 16

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY IN AND NEAR

CHOWCHILLA FROM AVENUE 24 1/2 TO ASH

SLOUGH BRIDGE

IN TULARE COUNTY IN VISALIA AT COURT

STREET AND NOBLE AVENUE

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

Description 

REALIGN INTERSECTION

CONVERT TO DIVIDED FREEWAY

WIDEN INSIDE SHOULDER

MODIFY SIGNALS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

CRUCO CONSTRUCTION GROUP INC

W JAXON BAKER INC

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

Contractor

TURLOCK, CA  95381

BENICIA CA 94510

FRESNO CA 93706

REDDING CA 960994248

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

 

(707)742-6000

(559)498-3639

(530)241-1086

 

 

HADDADIN, HAIDAR

MEJIA, HUGO

PETER MULLALY

PETER MULLALY

Resident
Engineer

(559)243-3599

(559)675-5275

 

 

(661)720-0971

(661)720-0971

 $571,211

 $49,275,373

 $1,061,891

 $478,894

 $1,777,467

 $560,426

Bid + CCOs

 $513,026

 $30,018,119

 $0

 $0

 $7,300

 $513,684

Comp To  date

 $190

 $763,880

 $0

 $0

 $7,300

 $2,521

This Month

04/09/07

10/23/06

09/26/07

08/02/07

10/05/07

11/15/05

Awarded

05/07/07

11/09/06

10/24/07

08/28/07

10/22/07

12/02/05

Approved

07/29/08

06/15/09

08/30/11

02/17/09

Est Comp

 0%

 41%

 0%

 0%

 35%

 63%

%Time

 0%

 61%

 0%

 0%

 0%

 91%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

06-0C5104

06-293304

06-0E8204

06-0F1504

06-431704

06-479004

Contract 

  

  

ACST-P099-(509)E

  

  

ACST-P099-(489)E

  

  

  P0-99 5-(9E)

  

  

  P0-99 4-(9E)

  

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 3367

2100 GOODYEAR RD

2443 FOUNDRY PARK AVE

P O BOX 994248

77 LARKSPUR ST.

77 LAKSPUR ST.

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

FRESNO, CA 93726

MADERA, CA 93637

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

06District

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-99-/25

Fed Aid

HA25

HB4N

HA22

HA26

HA21

HM4

Pgm Code

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY NEAR DELANO FROM

COUNTY LINE ROAD OVERCROSSING TO ELK

BAYOU BRIDGE

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

RECONSTRUCT SAFETY ROADSIDE REST

REHABILITATE BRIDGE DECK

PAVEMENT STRIPING AND MARKING

Type Of Work

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

W JAXON BAKER

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

SUDHAKAR CO INTERNATIONAL

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

FRESNO, CA  93706

PLEASANT HILL CA 94523

RIALTO CA 92376

 

 

 

 

(925)945-1052

 

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

RIZWAN TANVIR

DAVID ONTIVEROS

Resident
Engineer

(559)651-8316

(559)651-8321

(559)651-8319

(559)651-8315

 

(559)651-8321

 $2,142,872

 $256,099

 $9,420,686

 $2,744,591

 $489,865

 $246,450

Bid + CCOs

 $1,941,157

 $211,415

 $4,457,770

 $259,190

 $0

 $244,616

Comp To  date

 $0

 $3,639

 $0

 $259,190

 $0

 $0

This Month

01/19/06

05/16/07

05/16/07

12/07/07

09/21/07

05/10/07

Awarded

01/26/06

06/04/07

05/25/07

12/17/07

10/24/07

06/11/07

Approved

03/30/09

09/15/09

02/08/08

12/29/08

08/24/07

Est Comp

 55%

 0%

 61%

 7%

 0%

 100%

%Time

 90%

 0%

 48%

 10%

 0%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-0F5104

Contract 

ACNH-P099-(455)E

  

ACNH-P099-(507)E

ACST-P099-(497)E

  

  

--()

  

--()

G P0-99 4-(7E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

77 LARKSPUR STREET

PO BOX 994248

2716 GRANITE COURT

3309 VINCENT RD

1450 N FITZGERALD AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $3,373,065 $167,288,289 $285,425,490

06-TUL-190-8.0/15

06-TUL-198-18.8/0

Fed Aid

HA22

HB1

Pgm Code

IN TULARE COUNTY AT AND NEAR  POPLAR

FROM 0.8 KM WEST OF ROAD 184 TO 0.7

KM EAST OF ROAD 232

IN TULARE COUNTY NEAR EXETER FROM 0.3

KM WEST TO 0.2 KM EAST OF ROUTE 65

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

Type Of Work

EMMETTS EXCAVATION INC

TEICHERT CONSTRUCTION

Contractor

CLOVIS CA 93611

KINGSBURG CA 93631-0400

(559)299-1256

 

SHELLEY MAGGARD

Resident
Engineer

 

(559)651-8319

 $4,831,458

 $1,183,841

Bid + CCOs

 $0

 $1,045,471

Comp To  date

 $0

 $17,854

This Month

01/30/08

06/26/07

Awarded

02/15/08

07/18/07

Approved

02/27/08

Est Comp

 0%

 93%

%Time

 0%

 84%

% Work 

 

 

Message

06-337324

06-471604

Contract 

ACST-P190-(011)E

ACNH-P198-(050)E

  P1-90 0-(1E)

PL62-06 0-(8H ) 

--()

206-008-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

1477 MENLO AVE

PO BOX 400 8530 W ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0C4704

06-0E9904

06-0E0504

06-343534

06-431804

06-0E1504

06-419614

06-494604

06-0G6504

06-420314

06-458604

06-0C0404

06-453204

06-350704

06-0F8804

06-478904

06-342344

06-342444

06-342434

06-418714

06-0E2304

06-0G6204

Contract

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-37.2/48.6

06-FRE-33-62.5/69.5

06-FRE-41-22.5/25.6

06-FRE-41-22.5/33.4

06-FRE-41-30.4/31.8

06-FRE-43-5.3/0

06-FRE-99-10.7/15.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-22.2/0

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-3.0/3.6

06-KER-5-10.2/15.8

06-KER-5-62.0/82.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0F8204

06-3829U4

06-495504

06-476304

06-0E6004

06-0A5104

06-451604

06-0G6404

06-0E5804

06-0C1204

06-0A6604

06-0E4004

06-460204

06-430504

06-479204

06-0E2704

06-474804

06-0F1804

06-0C5204

06-0C5104

06-293304

06-0E8204

Contract

06-KER-33-36.6/0

06-KER-41-/5

06-KER-58-43.9/0

06-KER-58-44.8/45.2

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-99-24.7/27.1

06-KER-99-29.5/31

06-KER-99-36.2/0

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-119-29.3/0

06-KER-223-20.1/21.2

06-KIN-33-/7.8

06-KIN-41-36.7/0

06-KIN-41-45.9/48.3

06-KIN-43-22.3/22.7

06-KIN-198-18.5/19

06-MAD-99-7.4/0

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-24.4/26.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0C5304

06-0F1504

06-431704

06-479004

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-0F5104

06-337324

06-471604

Contract

06-MAD-99-7.4/0

06-TUL-63-7.9/0

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-99-/25

06-TUL-190-8.0/15

06-TUL-198-18.8/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
Statement of Ongoing Contracts - Index

06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $10,582,093

 $114,028,859

 $27,869,271

 $132,945,268

 Bid + CCO

 $1,131,416

 $99,776,496

 $17,173,589

 $49,206,789

 Work Comp

-I-

-F-

-S-

-SH-



06

District

 $464,321

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $285,425,490  $167,288,289

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $464,321


	06

